

SECRET
OXCARTOXC-1518-67
Copy 1 of 4
19 December 1967MEMORANDUM FOR: Chief, OXCART Division, OSA
SUBJECT: Mission BX6740 "Wrap-Up"/Critique

1. Pre-Mission

<u>PROCESSING</u>	<u>Requested</u>	<u>Delivered</u>	<u>Transmitted</u>
Flight Plan	14 Dec 1645	14 Dec 1915	14 Dec 2106
Route Plot	14 Dec 1645	14 Dec 1940	NA
Camera Data	14 Dec 2120	14 Dec 2140	14 Dec 2159
Mission Generation Timing	14 Dec 1645	14 Dec 1655	NA
*Flight Plan (Update)	15 Dec 0425	15 Dec 0705	15 Dec 0716
*Route Plot (Update)	15 Dec 0425	15 Dec 0750	NA

2. Post-Mission

<u>TAKE HANDLING</u>	<u>Received</u>	<u>Delivered</u>				
		<u>OSI</u>	<u>OEL</u>	<u>R&D</u>	<u>OXC</u>	<u>INTEL</u>
Unformatted INS	16/0400	NA	NA	NA	NA	
Formatted INS	16/0410	18/1010	18/0840	18/0840	16/0800	
SIP	NA	NA	NA	NA	NA	
_____	NA	NA	NA	NA	NA	
25X1D <u>PROCESSING</u>		<u>Delivered</u>				
	<u>OXC</u>	<u>INTEL</u>	<u>OSI</u>	<u>OEL</u>	<u>MAT</u>	
INS Plot	16/0830	16/0800	18/1010	18/0840	18/0905	

* 3. Comments:

Delay in update due to bad WX tape

25X1A

25X1A
C/ADP DIV/O/OSA/_____ : em x5732
Distribution:

- 1-C/OXC/O/OSA
- 2-C/ADP/O/OSA
- 3-Chrono
- 4-RB/OSA

Chief
Automatic Data Processing Division, OSA

		ROUTING	INIT	ACT	INFO
		Chief Automatic Data Processing Division, OSA C/ADP PLANN.			
		<div style="border: 1px solid black; padding: 2px; display: inline-block;">GROUP: 1 Excluded from automatic delivery to CIA-H.</div> <div style="margin-left: 10px;">HOLD FOR: 20-22 20-22 JES</div>			

OXCART
SECRET